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DJC’s now in the pipeline

5 100-cm Basic L2-5 prototypes with 2.5mm and 3.0mm
connectors and G10 backing, and bad bridges cut. To go to
LaTech for testing.

20 50-cm Century L2-5 prototypes, with open and shorts
testing by vendor. Now at FNAL for installation of
connectors and backing.

20 86-cm Century L2-5 prototypes, with open and shorts
testing by vendor. Work has started at Century.
Delivery ~ 1 Apr 03.

150 50-cm Basic test station cables. Scheduled for delivery
to Johnny Green = now. FNAL PO for ablation started.

300 50-cm Century test station cables. To be done after 86-
cm prototypes.



Standard procedures for DJC production & testing
To be followed for test station and production cables

1. Fab of bare flex by vendor (Basic, Century, Honeywell ?)

2. Delivery of bare flex to Johnny Green (@ FNAL
Ink marking, entry into spreadsheet/database, forward
to ALT for ablation (Cecil Needles)

3. Ablation of cover layer over connector pads by ALT.

Typ. 7-10 working days. Delivery to Johnny Green.

4. Installation of connectors and G10 backing @ FNAL
(Bob Jones shop, Cecil Needles)
Shipment to LaTech for testing
5. Testing at LaTech
Test for shorts, opens, intermittants
Measure DC resistance of each line
Overnight testing for > 1 kV standoff
Recording test results in spreadsheet/database
Ship most DJC to FNAL
Ship ~10% to KSU for double-check



Notes

1. Exceptions for prototype DJC’s

Prototypes will pass through KSU between vendor and
ablator, and between ablator and FNAL. KSU will
mark as needed and perform visual inspection.

2. What connectors to install

2.5 mm AVX receptacle on hybrid end, 3.0 mm or 3.5
mm AVX plug on Junction Card end.

Test station DJCs: use existing 3.0 mm AVX plugs
without restraints.

L2-5 production cables and selected prototypes: 3.0
mm and 3.5 mm AVX plugs with restraints.

3. G10 backing — see Andrei’s talk for today
4. What HV tests to do

LaTech will build fixtures to test ~10 DJC in parallel
(overnight HV testing to keep pace with daytime tests).

All prototype DJC, and all DJC for installation in DO,
will be tested overnight at ~1.5 kV.

Present plan is to test ~10% of test-station DJC’s for
HYV standoff.

Andre1 will investigate HV testing of hybrids at FNAL.



Notes (continued)
5. Data base

DJC’s to use new Oracle database when ready, will use
Excel spreadsheets meanwhile.

Testing Schedule at LaTech
1. Test remaining prototypes before summer 2003.
2. Test 450 test station cables during summer 2003.

3. Begin testing production cables in fall 2003, as they
arrive.



